
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 07/09/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14572-13-000-0

Estimate Summary By Project

Estimate Number: 0001

02/04/2014

Contract Location: Time Allowed:

KINGSLEY CHARTER ELMENTARY SCHOOL.

 

Contractor:

MATRIARCH CONSTRUCTION CO., INC. Date Let:

P. O. BOX 91816 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30364-1816 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

AMERICAN SOUTHERN INSURANCE CO.

05/17/2013

05/31/2013

07/02/2013

07/09/2013

01/13/2014

00/00/0000

00/00/0000

541 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 38.26

207 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$331,645.34

$331,645.34

$284,268.45

14.29%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010016      $331,645.34 $331,645.34 $284,268.45 14.29% $47,376.89

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 07/09/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14572-13-000-0

Estimate Summary By Project

Estimate Number: 0001

02/04/2014

Project Number: 0010016      KINGSLEY CHARTER ELEMENTARY SRTS IN DUNWOODY

 

0010016                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $47,376.89 $0.00 $47,376.89

Non-Participating $0.00 $0.00 $0.00

Total Earnings $47,376.89 $0.00 $47,376.89

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $47,376.89 $0.00 $47,376.89

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $47,376.89 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $47,376.89

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 07/09/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14572-13-000-0

Estimate Summary By Project

Estimate Number: 0001

02/04/2014

Project Number 0010016      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 16000.000 .250

0010016

 

.250 $4,000.00 $4,000.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .000

 136173.330 .250

0010016

 

.250 $34,043.33 $34,043.33

0029 171-0010     TEMPORARY SILT FENCE, TYPE A LF  600.000 .000

 1.100 450.000

 

 

450.000 $495.00 $495.00

0035 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,559.000 .000

 10.500 800.000

 

 

800.000 $8,400.00 $8,400.00

Category Amount: $46,938.33 $46,938.33

Category Number: 0020 EROSION CONTROL

0050 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  167.000 .000

 0.680 167.000

 

 

167.000 $113.56 $113.56

Category Amount: $113.56 $113.56

Category Number: 0030 DRAINAGE

0085 167-1500     WATER QUALITY INSPECTIONS MO  17.000 .000

 325.000 1.000

 

 

1.000 $325.00 $325.00

Category Amount: $325.00 $325.00

Project Total Amount: $47,376.89 $47,376.89


